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May 3rd, 2004 

Mr. Nabil S. Fayoumi 
U. S. Environmental Protection Agency - Region 5 
Superfimd Division 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 Overnight Mail 

R«: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
DNAPL Study - Sauget Area 1, Sauget, Illinois 

D<;ar Nabil: 

Sc'lutia and Pharmacia request a schedule extension for the Sauget Area 1 DNAPL Study 
being conducted imder the above referenced Order. We request the completion date to be 
October 29th, 2004. 

The contract for the Sauget Area 1 DNAPL study has now been issued and work is 
currently underway. The property access issues (with the exception of Rogers Cartage 
Company) have been resolved. We understand that EPA will issue Rogers Cartage 
Company an order requiring them to provide access if they continue to refiise to provide 
such access voluntarily. 

We propose the same six month schedule previously proposed and approved by the EPA 
during December 2003. This schedule, with actual interim target dates added, is as 
follows: 



Task1 

Task 2 

Task 3 

Project Startup and Contractor Scheduling 

NAPL Survey and Recovery Tests 

Seismic Survey 
(Earliest date on contractor's schedule) 

Start 

May 3 

May 10 

June 7 

Completed 

May 14 

May 28 

Jun25 

Seismic Survey Interpretation Jun 25 Aug 13 

Task 4 DNAPL Borings/Piezometers 

Source Areas June 14 Jul 9 

Bedrock Topographic Lows Aug 16 Aug 20 

Task 5 NAPL Recovery Tests 

Source Areas July 12 Jul 23 

Bedrock Topographic Lows Aug 23 Aug 27 

Tasks Treatability Tests July 26 Aug 20 

Task 7 DNAPL Source Depletion Evaluation Aug 23 Sep 17 

Task 8 Remedial Alternatives Evaluation Sep 6 Oct 1 

Task 9 Report Aug 23 Oct 29 

Much of this work is sequential, with the substantial completion of Task 2 being required 
before one cjui start on Task 3, etc. Any questions, please advise. 

Sincerely, 

Project Coordinator 



cc Sandia Bron - lEPA 
Ken ]3ardo - USEPA 
Bruc(; Yare - Solutia 
Cathy Bumb - Solutia 
Glen Kurowski - for Pharmacia 

Linda Tape - Husch & Eppenberger 
Richard Williams - Solutia 
Chris English - CH2M Hill 
Tom Martin - USEPA 


